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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-.2/6.7 I'N RI VERSI DE AND SAN BERNARDI NO STEI NY AND COVPANY | NC RAMDS, MO SES $2,937,124 05/01/08 56%
08- 0K5004 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 8100 1110- A RESEARCH DRI VE 2283’ ggg 82; ig; 82 7%
I NSTALL VEHI CLE DETECTI ON STATI ONS . ’
BALDW N PARK CA 917060993 REDLANDS, CA 92374-4562
(626) 338 0923 (951) 232- 6293
HB4N SWPPP
08-RI V-10-8. 1/ 24. 2 I'N RI VERSI DE COUNTY | N AND NEAR ALL AMERI CAN ASPHALT ATTN FATH , ALI $14, 910, 801 02/ 01/ 08 40%
08- 1A9904 BEAUMONT AND BANNI NG BRETT SCHULTZ 2781 W RAVBEY STREET, $5, 074,264 03/07/08 34%
_A_Cl(;\40010-(100)9 CONSTRUCT BARRI ERS P. O BOX 2229 SUTE 7 $1, 534,843 08/11/09
CORONA. CA 92878. 2229 BANNI NE, CA 92220- 3700
HAD7 SVYPPP ' (951) 232- 7259
08-RI V-15-8.2/23.9 I'N RIVERSI DE COUNTY | N MURRI ETA AND ALL AMERI CAN ASPHALT JAMES M YANG CHAD $9, 286, 855 09/ 07/ 07 69%
OASC; "\1498%24 15006 LAKE ELSI NORE FROM 0.9 KM SOUTH OF MC GEE PRQJECT MANAGER 9225 STELLAR CT., STE $9;$§22,;1§ (1)25 835 8; 97%
0 - (150) ROUTE 15/ 215 SEPARATION TO 2.6 KM 1776 ALL AMERI CAN VAY B '
o NORTH OF ROUTE 15/ 74 SEPA
GRI ND AND REPLACE SLABS CORONA, CA 91718- 2229 oo o e
A2 PCP (951) 232- 7638
08-RI V-15-23.7/33.4 I'N RI VERS| DE COUNTY NEAR LAKE CAL STRIPE INC $130,960 11/07/08 0%
08-0L4304 ELSI NORE FROM NI CHOLS ROAD TO 0. 3 375 SOUTH G STREET $0 11/24/08 0%
M LE NORTH OF TEMESCAL CANYON ROAD $0
RESTRI PE AND REPLACE MARKERS SAN BERNARDI NO CA 92410
(909) 884- 7170
HVI WeCP
08- Rl V- 15-40. 0/ 40. 7 I'N RIVERSI DE COUNTY | N CORONA FROM  BEADOR CONSTRUCTI ON CO. I NC.  ABUGHARBI EH, | MAD $13,521, 667 11/21/07 46%
g?;aﬁ%igi (032)N 0.5 KM SOUTH OF MAGNOLI A AVENUE 26320 LESTER Cl RCLE 9225 STELLER COURT $8§§f§'1§§ 1%5 (1)25 8; 59%
i i OVERCROSSI NG TO 0.6 KM NORTH OF STE B '
510-4 03-() MAGNCLI A AVENUE OVERCROSS! NG CORONA, - CA 92883 CORONA, CA 92883
HE(l)l S CONSTRUCT NEW RAMP AND W DEN BRI DGE (951) 232- 3610
08-RIV-15-/41.8 I'N RI VERSI DE COUNTY AT VARI OUS CALI FORNI A PROFESSI ONAL $1, 120, 000 06/ 23/ 08 0%
08-0J7104 LOCATI ONS ELECTRI CAL ENG NEERI NG $0 07/18/08 0%

I NSTALL VEHI CLE DETECTI ON SYSTEMS 9316 MABEL AVENUE $0

SOUTH EL MONTE CA 91733
HB4N WPCP (626) 452- 8658



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-79-7.0/7.1 IN R VERSI DE COUNTY NEAR AGUANGA AT BERT W SALI'S | NC. MANASRAH, FATHI $643,545 10/ 03/ 06 0%
08- 450204 TEMECULA CREEK BRI DGE 10769 WOODSI DE AVENUE, #205 9225 STELLAR COURT, $634,979 10/ 13/ 06 0%
ROCK SLOPE PROTECTI ON SUTE B $1,836 12/23/08
SANTEE, CA 92071
CORONA, CA 92883 PLANT EST
Aot - (951) 277- 8582 SATI S
08-RIV-91-.6/1.2 I'N RI VERSI DE COUNTY NEAR CORONA FROMSEMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13, 736,380 02/ 08/ 07 80%
08- 456614 1.0 KM EAST OF ORANGE AND RI VERSIDE 6 ORCHARD SUI TE 150 9225 STELLAR COURT #5 $12, 280, 434 02/ 27/ 07 89%
Hzéé' 2022'(049” COUNTY LINE TO 1.4 KM WEST OF ROUTE LAKE FCREST CA 92630 CORONA, CA 92883 $561,276  04/17/09
) -0 91 AND 71 SEPARATI O ' (951) 277- 8582
--0) REPLACE EXI STI NG BRI DGE
HE11 SWPPP
08-RIV-91-5.3/6.6 IN R VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVI D $2, 005,417 11/ 03/ 06 0%
08-474104 0.2 KM VEST OF LI NCOLN AVENUE SERVI CES 464 VEST 4TH STREET $1, 806,096 12/ 05/ 06 0%
OVERCROSSI NG TO EAST GRAND BOULEVARD 999 TOAN AND COUNTRY RD 4TH F VS 1104 $6,008 12/24/10
UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON ORANGE CA 92868 EQTO?F ?T&F:D' oA Zx}:\z =T
HA25 SWPPP (714) 835- 4447
(957) 232- 6478
08-RIV-91-21.5/21.6 IN R VERSI DE COUNTY I N RI VERSI DE ON ALL AVERI CAN ASPHALT CALI XTO, M GUEL $2,109, 890 07/ 30/ 08 74%
08- 0K9204 ROUTE 215 AND ON ROUTE 91 P O BOX 2229 119 N. MAPLE SU TE A iiﬁ’ ;21 225 125 82 20%
PLACE RUBBERI ZED HOT M X ASPHALT & u '
CORONA CA 928782229 CA 92880
(951) 736-7600 951) 232- 8957
HA22 WPCP (951) 232-
08-RIV-177-127 IN R VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COVPANY  VERLENGI A, ROVANO $3,004, 270 05/ 14/ 08 49%
08- 0K6304 CENTER FROM ROUTE 177/ 10 SEPARATI ON 38000 MONROE STREET 2351 WEST LUGONI A iiy ggg' ggg 8‘135 %f gg 55%
TO ROUTE 177/ 62 SEPARATI ON AVENUE SUI TE F B
RUBBERI ZED HOT M X ASPHALT OVERLAY INDIQ CA 92203 REDLANDS, CA 92374-5014
VL SWPPP (951) 538- 9810
08-RIV-215-33.8/38. 1 I N Rl VERSI DE COUNTY | N MORENO VALLEY P T M GENERAL ENG NEERI NG $772,058 06/ 16/ 08 0%
08-453104 AND RI VERSI DE AT VARIQUS LOCATIONS SERVI CES | NC $0 07/16/08 0%
| NSTALL CHANGEABLE MESSAGE SI GN P O BOX 7745 $0

RI VERSI DE CA 925137745
HB4N SWPPP (951) 710- 1000
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08-RIV-215-37.7/43.9 IN R VERSI DE COUNTY | N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JOE $265, 548, 803 02/ 06/ 04 93%
08-334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O. BOX 600 3474 NIKI WAY $265, 333,224 02/ 24/ 04 98%
ACNH- 215 -(219)9 W DEN EXI STI NG FREEVAY Rl VERS| DE. CA 92557 $2, 453,146 12/17/08
1-215 -(219)9 H GHLAND, CA 92346 (908) 275 ’0751
ACNH- X065- (080) N
HB5 SWPPP
HB4C
HE11
08- Rl V-243-13.8/13.9 IN R VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN. SIMON  VERLENG A, ROMANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMSEY $317, Ggg 835 8;5 8; 100%
PO NT 8 MCLAREN, SUI TE #8 STREET, STE #7
UPGRADE | NDI AN VI STA POl NT
IRVINE, CA 92318 BQAQ"I" 2?8 5‘2132220
HB71 WPCP (951) 538-
08- SBD- 10- 24. 0/ 33. 6 I N SAN BERNARDI NO COUNTY I N COLTON, TERNO, | NC. 00, KEE $9, 582, 626 06/ 28/ 07 97%
28C; f\f%%- 052) E SAN BERNARDI NO, LOMA LI NDA AND 15701 HERENO AVENUE 790 VI A LATA, SUITE $81$Z§§'§§’;‘ 215 %25 8; 89%
(052) REDLANDS AT VAR OUS LOCATI ONS 100 ’
LNES)Z 08 0-(2) W DEN AND STRI PE RAVPS LA M RADA, CA 90638 COLTON CA 92324
HBAN SVPPP (951) 840- 8323
08- SBD- 10- 30. 1/ 30. 9 I N SAN BERNARDI NO COUNTY | N REDLANDS CALI FORNI A ENG NEERI NG AND $224,658 06/ 09/ 08 0%
08-0C5904 FROM 0.3 M LE WEST OF EUREKA STREET  CONTRACTI NG | NC $0 07/18/08 0%
UNDERCROSSI NG TO 0.2 M LE WEST OF 6TH16027 BROOKHURST ST STE G 240 $0
STREET UNDERCROSSI N
I NSTALL LI GHTI NG AND CURB RAMPS FOUNTAI N VALLEY CA 92708
HB4N WecP (714) 708- 3544
08- SBD- 10-/ 39. 2 I N SAN BERNARDI NO AND RI VERSI DE PONELL CONSTRUCTORS $712, 435 10/ 03/ 08 0%
08-0C3314 COUNTI ES AT VARI OUS LOCATI ONS 8555 BANANA AVENUE $0 10/ 22/ 08 0%
I NSTALL EXI T NUMBERI NG SI GNS $0
FONTANA CA 92335
(909) 356- 8880
HA22 wWecP
08- SBD- 10-/39. 1 I N SAN BERNARDI NO AND RI VERSI DE HI GHLAND CONSTRUCTI ON | NC. GONZALEZ, ALFONSO $728,480 04/18/08  100%
08-0C3304 COUNTI ES ON ROUTES 15 AND 40 AT 133 Pl XLEY STREET 15367 TAMARACK ROAD $684,368 05/08/08 .,
VARI OUS LOCATI ONS $0 11/18/08
ORANGE. CA 92868 VI CTORVI LLE, CA 92392 11/ 20/ 08
INSTALL EXIT SI GNS AND PANELS ’ (951) 538-5218 COVPLETED

HB4N
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08- SBD- 15-6. 7/ 0 I N SAN BERNARDI NO COUNTY I N FONTANA J F L ELECTRIC I NC SAQUD, NAHRO $133,651 09/16/08 33%
08- 0F3904 AND RANCHO CUCAMONGA AT BASELI NE ROAD 8257 COVPTON AVENUE 790 S. VIA LATA SU TE $12,155 10/15/08 9%
CONSTRUCT S| DEWALK AND CURB RAMPS #100 $12,155 12/10/08
LOS ANGELES CA 900013915 COLTON. CA 92324
(323)581- 4400 951 252 3778
HB71 WeCP (951) 232-
08- SBD-15-41.7/42. 4 I'N SAN BERNARDI NO COUNTY | N SKANSKA USA CI VI L VEST SARKI N, SUE $5, 589, 135 03/ 16/ 07 0%
08- 333904 VI CTORVI LLE FROM 1.0 KM SOUTH TO 1.0 CALI FORNI A DI STRI CT I NC 15367 TAMARAK ROAD $5, 800, 890 04/ 06/ 07 0%
DPI( ;‘ 0061- (025) KM NORTH OF MAJAVE DRI VE 1995 AGUA MANSA ROAD VI CTORVI LLE, CA 92392 $18, 767  05/26/09
o W DEN BRI DGE, RAMPS AND S| GNAL B}
RI VERS| DE CA 925092405 (951) 232- 7826 PLANT EST
HEL1 SWPPP (951) 684- 5360 SATIS
HB4N
08- SBD- 15- 87. 7/ 186 I N SAN BERNARDI NO COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COMPANY SANTOS, JOHN $27,872,408 10/19/06  100%
00D e LOATIOS 2 e wineT, ste  STESLE0L LIooioe g,
MEDI AN GRADI NG, DRAI NAGE, RAI LI NG 208
-0 VATSOWI LLE CA 95077 BARSTOW CA 92311- 2366 Lod oscowp
(831) 724- 1011 Ce1)cag.oate LETED
HB1 SWPPP (951) 538-
08- SBD- 15- 150. 0/ 155 I N SAN BERNARDI NO COUNTY BETWEEN SKANSKA USA CI VI L WEST SANTCS, JOHN F. $1, 500, 000 03/ 04/ 08 63%
08-0L6604 HALLORAN SPRI NG OC AND HALLORAN CALI FORNI A DI STRI CT | NC. 222 E. MAIN ST. SUITE $183, 2;8 22; gi; 82 12%
SUMM T OC 1995 AGUA MANSA ROAD 208 11/ 14/ 08
EXPLORATORY WORK, T/ C & PAVEMENT .
RIVERSIDE, CA 92500-2405  CAroTOW CA 92311-2366 COVPLETED
REPAI RS (951) 538- 5315
2010
201130
08- SBD- 15- 160.8/161.5 | N SAN BERNARDI NO COUNTY ABOUT 40 KM DEN BOER ENG NEERI NG AND NGUYEN, KHOA $6, 744,912 11/ 29/ 07 67%
08- 0A6404 SOUTH OF CALI FORNI A AND NEVADA STATE CONSTRUCTI ON | NC 222 E. MAIN ST. STE $5, 400, 423 12/21/07 79%
ACI M 015 - (043)2 $440, 773 03/ 24/ 09 0
AGI M 015 - (043) E LI NE AT THE VALLEY WELLS SAFETY 72 152 NORTHSHORE STREET STE 208 ’
-(043) ROADSI DE REST AREAS BARSTOW CA 92311- 2366
--() RESTORE REST AREAS THOUSAND PALMS CA 92276
(951) 232- 8611
HA26 SWPPP (760) 469- 8923
08- SBD- 15-169. 8/181.9 | N SAN BERNARDI NO COUNTY NEAR WHEATONLAS VEGAS PAVI NG CORPORATI ON  YUEN, M CHAEL $61, 584, 400 10/ 26/ 07 38%
08- 43934 ROV 31,327,320 11/ 15/07
ACI M 015 -(042)2 FSQQA?ID’\KCB)S\/E;CROSQ EGKQAOS?J;HK(JNEQIT;E& 4420 S DECATLR BLVD 2(2); EMANST. STE $$2, 955, 408 12/ 04/ 09 51%
-- ' LAS VEGAS NV 89103
0 YATES WELL ROAD (702) 251. 5800 BARSTOW CA 92311- 2366 SUSPENDED
CONSTRUCT TRUCK DESCENDI NG LANE (951) 232- 7522

HA22 HB1 SWPPP
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08- SBD- 18- 76. 0/ 84 I N SAN BERNARDI NO COUNTY NEAR LUCERNE ORTI Z ASPHALT PAVING DAVID  PARVI NJAH, NOHSEN $474,709 06/04/08  100%
08- 0K6004 VALLEY AND APPLE VALLEY FROM 0.5 ORTI Z 15367 TAMARACK ROAD $441, 7;8 285 225 82 100%
M LE NORTH OF CUSTER ROAD TO 0.3 M LEP.O BOX 883 VI CTORVI LLE, CA 92392 11/ 03/ 08
SOUTH OF LAGUNA SECA (951) 232- 7755 COVPLETED
REPLACE ASPHALT CONCRETE SURFACING ~ OOLTON. CA 92324
HML wecP
08- SBD- 18-78.3/78.7 I N SAN BERNARDI NO COUNTY NEAR LUCERNE ORTI Z ASPHALT PAVI NG | NC $688, 279 09/30/08 0%
08- 447704 VALLEY FROM 0.3 M LE EAST TO 0.2 M LEP O BOX 883 $0 10/ 15/ 08 0%
VEST OF H GH ROAD $0
W DEN AND HOT M X ASPHALT OVERLAY COLTON CA 92324
(909) 386- 1200
HB4N SWPPP
08- SBD-38-1. 0/ 0 I N SAN BERNARDI NO COUNTY | N REDLANDS PTM GENERAL ENG NEERI NG TAHA, | SSA $89,890 06/ 23/ 08 0%

. iy S | NTERSECTI SERVI CES I NC. 1110 RESEARCH DRI VE, $0 07/14/08 0%
MODI FY SI GNALS AND LI GHTI NG 5942 ACORN STREET SUTE A $0 12/ 26/ 08
Rl VERSI DE, CA 92503 Rgg"iAgi’iv 8;32492374
HB1 WPCP (951) 840,

08- SBD- 40- 89. 0/ 119 I'N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COMPANY SHAHI DI, SHAI NE $47,396,991 09/ 20/ 07 48%

08- 486304 FROM 2.4 KM VEST OF FORTRESS WASH ATTN: SHANE MOORE 222 E MAIN STREET, $32, 187,468 10/ 05/ 07 68%
AC'(;V‘O“O -(054)8 BRIDGE TO 0.5 KM EAST OF ARDI'S DI TCH 38000 MONROE STREET SUITE 208 $5, 388,476 06/09/09
o BRI DGE
REHABI LI TATE PAVEMVENT I'NDI O CA 92203 ?ﬁ?‘:’;%?ﬁgzgml
HA22 SWPPP
08- SBD-40-142.2/142.6 | N SAN BERNARDI NO COUNTY | N NEEDLES DI VERSI FI ED LANDSCAPE SPRAY, M CHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 M LE WEST OF D MANAGEMENT | NC 1110A RESEARCH DRI VE $3§§* igg 825 %é; 22 0%
STREET OVERCROSSI NG 12112 SEVERN VAY REDLANDS, CA 92374 '
HI GFMAY PLANTI NG AND | RRI GATI ON .
RI VERS| DE CA 92503 (951) 232- 6497 PLANT EST
HA25 SWPPP (951) 734- 6161 SATI S
08- SBD-58-11.5/22. 4 I'N SAN BERNARDI NO COUNTY ABOUT 14.6 J MC LOUGHLIN ENG NEERI NG CO AL- KHATEEB, TAGHREED $742,836 02/26/08  100%
08- 0H6004 M LES WEST OF BARSTOW FROM 4.2 M LES |NC 15367 TAMARACK ROAD $678, 923 f{g; %g; gg 100%
EAST OF RUBBI SH ROAD TO 2.3 M LES 10641 FULTON COURT VI CTORVI LLE, CA 92392 10/ 31/ 08
WEST OF H DDEN RI VER RO (951) 232-7793 COVPLETED
3O NT SEAL PAVENENT RANCHO CUCAMONGA CA 91730
HML wecP (909) 944- 1037
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 60- 3. 4/3.5 I'N SAN BERNARDI NO COUNTY I N CHINO AT MR DI CK VOGELS PETERSON CHASEKAWAA, JABRA $362, 072 04/ 30/ 08 83%
08- 000804 MOUNTAI N AVENUE EASTBOUND OFF- RAMP  GENERAL ENG NEERI NG 2023 CHI CAGO AVENUE $é‘ig, ﬁg 22; 13; 82 40%
W DEN EXI STI NG RAMP CONSTRUCTI ON | NC. SUl TE B6 :
1792 KAI SER AVENUE RI VERSI DE, CA 92507 SUSPENDED
HB4N WecP IRVINE, CA 92614-5706 (951) 276- 1938
08- SBD- 62-17. 1/ 17. 8 I'N SAN BERNARDI NO COUNTY IN JOSHUA  VANCE CORPORATI ON ALl PANAH, FRED $1,099, 829 08/ 08/ 08 85%
08-476804 TREE FROM SUNNY VI STA ROAD TO HALLEE 2271 N LOCUST AVENUE $610, 183  08/25/08 9
ACHS- P062- (025) E ROAD Zgg S VIA LATA SUTE $418,731 12/05/08  °°%
PO- 62 0- (5E) RIALTO CA 92377
W DEN ROADWAY T 2324
--() (909) 355- 4333 COLTON, CA 923
HBL SVPPP (909) 289- 2020
08- SBD- 62-31. 1/ 31. 5 I'N SAN BERNARDI NO COUNTY | N P T M GENERAL ENG NEERI NG $292,292 09/ 29/ 08 0%
08- 482604 TVENTYNI NE PALMS FROM 0.1 M LE WEST  SERVI CES | NC $0 10/ 28/ 08 0%
OF MQJAVE AVENUE TO 0.1 M LE EAST OF P O BOX 7745 $0
ALPI NE AVENUE
| NSTALL TRAFFI C SI GNAL RI VERSI DE CA 925137745
HB4N WPCP (951) 710- 1000
08- SBD- 62- 55. 0/ 79. 5 I'N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA CI VI L VEST GONZALEZ, ALFONZO $1,803,600 05/25/07  100%
08- 0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC 6690 LA CONTENTA ROAD $1, 812, 9;3 gg; (1);1; 8; 100%
JUNCTI ON 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284
RESURFACE EXI STI NG PAVEMENT .
RI VERSI DE CA 925092405 (951) 538- 5218
HML WeCP (951) 684- 5360
08- SBD- 62- 83. 0/ 95 ROUTE 62 7.7 MLES WEST OF COLORADO FNF CONSTRUCTI ON | NC. VERLENG A, ROVANO $500, 000 09/15/08  100%
(’3‘5:; 0'\/54021 ) R VER TO 2.7 M LES EAST OF | RON 115 S. 48TH STREET 2351 W LUGONI A AVE. $254, 122 28; cl)ij 82 100%
i MOUNTAI N ROAD NEAR VI DAL JUNCTI ON
--() TEMPE, AZ 85281 SUlTE #F
REPAI R STORM DANMAGE REDLANDS, CA 92374-5014
010 (951) 538- 9810
201130
08- SBD- 66- 19. 9/ 20. 4 I'N SAN BERNARDI NO COUNTY IN RIALTO ATC S | ELECTRI CAL CONTRACTORS $466, 900 06/ 23/ 08 0%
08- 0A7404 THE | NTERSECTI ON OF ROUTE 66 AND I NC $0 07/22/08 0%

PEPPER AVENUE 10623 FULTON VELLS AVENUE $0

CONSTRUCT CURB RAMPS AND CULVERT
SANTA FE SPRI NGS CA 90670

HB71 WPCP (562) 946- 0700
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08- SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT PACI FI C RESTORATI ON GROUP | NC SPRAY, M CHAEL $203,350 02/ 08/ 08 34%
08- 449714 CHI NO CREEK BRI DGE P O BOX 77038 1110A RESEARCH DRI VE $§§'§§8 82;22;23 44%
ESTABLI SH EXI STI NG PLANTI NG :
CORONA CA 92877 ?5?&?22?’622792374
(951) 734- 9809
HA21 WeCP
08- SBD- 83- 10. 6/ 0 I'N SAN BERNARDI NO COUNTY | N ONTARI O BELAI RE WEST LANDSCAPE INC.  EMUH, GODW N $82,850 05/ 02/ 08 0%
08-0HB414 AT PRI NCETON STREET P.O. BOX 6270 790 SOUTH VI A LATA $75,0§8 ggjégjgg 0%
REMOVE MEDI AN AND REPLACE LANDSCAPE SUl TE 100
BUENA PARK, CA 90622
COLTON, CA 92324 PLANT EST
HB1 WPCP (951) 232- 3706 SATI S
08- SBD- 138- 14. 2/ 23. 9 I'N SAN BERNARDI NO COUNTY I N AND NEAR GRAHAM CONTRACTORS | NC GADALLA, AMGAD $790,850 03/28/08  100%
08-0J6004 HESPERI A FROM PI NE LODGE VEST P O BOX 26770 236 ORANGE SHOW RD $764,1g€ gijégjgg 100%
OVERHEAD TO 173/ 138 SEPARATI ON SUl TE 109
SAN JOSE CA 95159 11/03/ 08
PLACE CHI P SEAL COAT (408) 203. 9516 SAN BERNARDI NO, CA 92408 COMPLETED
™ VPGP (909) 844- 9731
08-SBD-173-7.0/7. 4 I'N SAN BERNARDI NO COUNTY FROM 0. 27 KMGRAND PACI FI C CONTRACTORS | NC STOKES, RAY $691, 275 05/ 05/ 08 92%
08-0G3204 EAST OF GRASS VALLEY ROAD TO 0.92 KM680 NORTH COTA STREET 236 ORANGE SHOW ROAD, $735,626  05/22/08 98%
ACST- 4127- (004) E $0 11/21/08
WEST OF ARBON LANE STE 190
41-27 0- (4E) CORONA, CA 92880 11/ 14/ 08
0 REPAI R PAVENENT SAN BERNARDI NO, CA 92408 SUSPENDED
A3 SWPPP (951) 232- 3748
08- SBD- 210- 9. 4/ 11 I'N SAN BERNARDI NO COUNTY AT RANCHO  JMA CONSTRUCTI ON CO SPRAY, M CHAEL $786,775 09/21/07  100%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRI VE $570,2;g ééj;g;gz 79%
210 REDLANDS, CA 92374
M T1 GATI ON PLANTI NG SEM VALLEY, CA 93063 (951) 232. 6497
HE11 SWPPP
08- SBD- 215-4. 8/ 6.5 I'N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC. YOGARAJAH, MANNY $82, 036,322 11/21/07 36%
08-007174 BERNARDI NO AT VARI OUS LOCATI ONS P.O BOX 620 VI A LATA STE $33, 943,142 12/ 14/ 07 9
PRS- 6208- (013) N 850 S. S $4, 400,715 06/09/11 1%

L 62-08 0-(3N)
--0)
HB5
HE11

SWPPP

State of California Department of Transportation

W DEN FREEVWAY AND OVERPASSES

NORTH HI GHLANDS, CA 95660

100A
COLTON, CA 92324
(951) 830- 6864
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-259-/1.5 I'N SAN BERNARDI NO COUNTY | N SAN BEADOR CONSTRUCTI ON COMPANY $393, 700 05/ 08/ 08 0%
08- 0K6104 BERNARDI NO FROM 0.1 M LE SOUTH OF I NC $0  05/27/08 0%
16TH STREET OVERCROSSI NG TO E STREET 26320 LESTER Cl RCLE $0
OVERCROSSI NG
HOT M X ASPHALT OVERLAY CORONA CA 92883
HML WPCP (951) 674- 7352
08- SBD- 5506-/ 0 I N SAN BERNARDI NO COUNTY | N FONTANA Rl VERS|I DE CONSTRUCTI ON COVPANYLENART, ELVI RA $3, 147,245 11/ 15/ 07 0%
08-3770U4 AT THE LOCATI ON FOR THE FUTURE I NC 3474 NIKI WAY $3, 060,044 12/14/07 0%
C'V(L;\* 6208-(014)E SOUTHERN REG ONAL LABORATORY AND P O BOX 1146 RI VERSI DE, CA $7,799  07/02/09
o TRANSPORTATI ON MANAGEMENT CENT B}
RI VERS| DE CA 92502 (951) 232- 8949 PLANT EST
CONSTRUCT PARK AND RI DE SATI S
HB4N SWPPP (951) 682- 8308
08- SBD-5708-/0 I N SAN BERNARDI NO COUNTY I N ANGELUS DRP NATI ONAL | NC. GADALLA, AMGAD $938, 000 08/ 26/ 08 22%
08- 479504 OAKS AT THE CAMP ANGELUS MAI NTENANCE 2694 E. GARVEY AVE., #183 236 ORANGE SHOW RD. $93,800 09/25/08 10%
STATI ON STE #1009 $93, 800 06/ 25/ 09
UPGRADE MAI NTENANCE FAC! LI TI ES VEST COVINA, CA 91791 SAN BERNARDI NO, CA 92408
AL (909) 844- 9731
08- SBD- 5724-/ 0 I N SAN BERNARDI NO COUNTY | N YUCCA STEVENS CONSTRUCTI ON | NC FATH , ALI $818, 900 05/ 30/ 08 83%
08-375304 VALLEY AT THE PARADI SE VALLEY 530 WEST AVENUE L 2781 W RAMBEY ST. $818, 928 (1)(135 %; gg 100%
MAI NTENANCE STATI ON AT 6690 LA SUTE 7
LANCASTER CA 93534 11/ 20/ 08
CONTENTA RQAD 661) 948 1674 BANNI NG, CA 92220- 3700 COVPLETED
HAL2 REHABI LI TATE EQUI PMENT BARN ( ) ) (951) 232- 7259
08- SBD-5726-/0 I N SAN BERNARDI NO COUNTY I N ONTARI O DC HUBBS CONSTRUCTI ON EMUH, GODW N $631, 660 09/ 30/ 08 17%
08-0J6604 AND SAN BERNARDI NO AT ONTARI O 37306 VI STA VI EW DRI VE 790 VI A LATA, SUITE $11,231 10/ 22/08 204
MAI NTENANCE STATI ON AND AT SAN 100 $11,231  02/04/09
BERNARDI NO MAI NTENANCE STATI ON YUCAI PA, - CA 92399 COLTON, CA 92324
CONSTRUCT 15 BUI LDI NGS .
HAo3 VPCP (951) 232- 3706
08- SBD- 5730-/ 0 I N SAN BERNARDI NO COUNTY | N FONTANA DJM CONSTRUCTI ON CO | NC LENART, ELVI RA $26, 889, 466 03/ 03/ 08 16%
08- 0H2824 AT THE SOUTHERN REG ONAL LABORATORY 1540 SOUTH LEW S STREET 3474 NIKI VAY $6, 812,672 03/21/08 250
$733,396 02/29/12 0
AT 13970 VI CTORI A STREET RI VERSI DE, CA 92507 '
CONSTRUCT NEW MATERI AL LABORATORY ANAHEI M CA 92805 (951) 232- 8949
HA13 SWPPP

Totals: Authorized Final Amt: $616, 525, 460 Completed to Date: $468, 458, 775 Work ThisMonth: $22, 890, 624




Cnty Rt Pm

08-RIV-10-.2/6.7
08-RI V-10-8.1/24.2
08-RI V-15-8.2/23.9
08- Rl V-15-23.7/33. 4
08- Rl V-15-40.0/40.7
08-RIV-15-/41.8
08-RIV-79-7.0/7.1
08-RIV-91-5.3/6.6
08-RIV-91-21.5/21.6
08-RIV-91-.6/1.2
08-RI V-177-/27

08- Rl V-215-33.8/38.1
08- Rl V-215-37.7/43.9
08- Rl V-243-13.8/13.9
08- SBD- 10- 30. 1/ 30. 9
08- SBD- 10-24. 0/ 33. 6
08- SBD- 10-/39. 2

08- SBD-10-/39.1

08- SBD- 15-6.7/0

08- SBD- 15-41. 7/ 42. 4
08- SBD- 15- 150. 0/ 155
08- SBD- 15- 160. 8/ 161. 5

Statement of Ongoing Contracts - Index

Contract

08- 0K5004
08- 1A9904
08- 495204
08-0L4304
08- 452204
08-0J7104
08- 450204
08-474104
08- 0K9204
08- 456614
08- 0K6304
08- 453104
08- 334844
08- 0C4004
08- 0C5904
08- 384204
08- 0C3314
08- 0C3304
08- 0F3904
08- 333904
08- 0L6604
08- 0A6404

Page
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Cnty Rt Pm
08- SBD- 15- 169. 8/ 181. 9
08- SBD- 15- 87. 7/ 186
08- SBD- 18- 76. 0/ 84
08- SBD- 18-78.3/78.7
08- SBD-38-1.0/0
08- SBD- 40- 89. 0/ 119
08- SBD- 40- 142. 2/ 142. 6
08- SBD- 58-11.5/22. 4
08- SBD-60-3.4/3.5
08- SBD- 62-17.1/17.8
08- SBD- 62-31.1/31.5
08- SBD- 62-55. 0/ 79. 5
08- SBD- 62- 83. 0/ 95
08- SBD- 66- 19. 9/ 20. 4
08- SBD-83-.9/1
08- SBD- 83-10. 6/ 0
08- SBD- 138-14. 2/ 23.9
08-SBD- 173-7.0/7. 4
08- SBD- 210-9. 4/ 11
08- SBD- 215-4.8/6.5
08- SBD- 259-/1.5
08- SBD- 5506-/ 0

Statement of Ongoing Contracts - Index

Contract

08-4393U4
08- 0C0404
08- 0K6004
08- 447704
08-0J1704
08- 486304
08- 0C5104
08- 0H6004
08- 0C0804
08- 476804
08- 482604
08- 0H6504
08- OMB404
08- 0A7404
08-449714
08- 0H8414
08- 036004
08- 0G3204
08-204324
08- 007174
08- 0K6104
08-3770U4

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - I ndex

Cnty Rt Pm
08- SBD-5708-/0
08- SBD-5724-/0
08- SBD-5726-/0
08- SBD-5730-/0

08

Contract

08- 479504
08- 375304
08-0J6604
08- 0H2824

Page

O 0 0 o

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$177, 378, 993
$266, 048, 803

$14, 212, 942
$53, 275, 811
$105, 608, 911
$616, 525, 460

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio

District
08

Work completed this Period:

$33, 619, 458

$33, 619, 458

Work Comp
$119, 802, 985
$265, 587, 389

$8, 762, 417
$18, 611, 292
$55, 694, 692

$468, 458, 775
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